	0	Name	Duration	Start	Finish	Predecessors	Resources	Oct 6 - Oc	
			Duration					S	M
1		□Planering	2d	10/17/2013	10/18/2013				
2		Projektbeskrivning	1d	10/17/2013	10/17/2013				
3		GANTT	1d	10/18/2013	10/18/2013	2			
4		□Implementering	11d?	10/21/2013	11/04/2013	1			
5		Projektstruktur	1d	10/21/2013	10/21/2013				
6		Sidans struktur	1d	10/22/2013	10/22/2013	5			
7		Stilmall	2d	10/23/2013	10/24/2013	6			
8		Tillgänglighet	1d?	10/23/2013	10/23/2013	6			
9		Kompabilitet	1d?	10/25/2013	10/25/2013	7			
10		Detaljjusteringar	2d	10/25/2013	10/28/2013	7			
11		Överbliven tid? (Denna helgtid till forskning/experiment)	5d?	10/29/2013	11/04/2013	10			
12		□ Presentation	2d?	11/05/2013	11/06/2013	4			
13		Förberedelse inför presentation	1d?	11/05/2013	11/05/2013				
14	130	Presentation	1d?	11/06/2013	11/06/2013	13			

